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To:

November 8, 1991
Steve Renninger, GSC,"U.S. FPA, Region V. EERB, RS-1
ail.........u.....(EPA9577)

S.Luftig-ATTN:T.Jchnaon, OSWER,Wagh.D.C. .. ... (EPA5511)
R.Bowden,USEPA,EERB,Chicago,IL. . .csveveernn. . (EPA9538)
R.Powers, USEPA, LRERB, RS-1 Grogse Ile,MI...(EPAS3577)
M,McCue-Attn:D.O.Riordan,USEPA,OFA,Chicge, IL(EPA9513)
F.Gomez, USEPA,ORC,Chicago,IL.....s... (FAX3128860747)
K.Schultz/D.0sterfald, OLPA, DERR.....(FAX6146443250)
R.Carter,OEPA/PCB Compl.Sec.Cols,0H...... ... (EPX4400)
R.Beals, OEPA/NEDQ, Twinsburg, OH.....(FAX2164870769)
8.Cooper, U.3.EPA/TSCA/PCB, Chiocago...(FAX3128869096)
R.Dollhopf, USEPA, OS(C, Grosse [le, MI......(EPAR9577)
J.Talbert,Chief, Akron Fire/Hazmat.....(FAX2163752145)
P.schafer, Chief, Emergency Support Div.....{EPaS5238}

subjact: Pollutior Report for ths Sumwit Eguipment and

Supply (S5ES) eita, Phase I (DCD) Stabilization,
Akron, Chio.
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Sita No: 8A
Dalivery Order No: FRP
Respoensse Auvthority: CERCLA
CERCLA Incident Category: Site
NPL Status: NG

Start Data: 10-15-91

RESPONSE INFORMATION:
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S8ituation

Consent Order (AOC) between U.5. EPA and DOD (DLA)
signad on July 23, 19%1. AOC reéguired DLA

to assume site sgecurity by August 1L, 1991 and to
comnmence Phasa I stabilizatisn actions by Octobar 15,
1991.

October 18, 1%91 - CSC Renninger approved U.S. ACE
Phase [ Stakilization Work Plan. Mobilization of
equipment and personnel commenced at this time.
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o October 21-November 8, 1991 - Support Zone
created, which includes offices/utilities for ACOE,
contractor, on-site laboratory, EFA and site
security qguards, decon and break trailers.

o October 2i-Novembsr 8, 1991 - Three-acre clean scrap
staging area cleared, graded, and covared with an
impervious linar, geotextile, and gravel.

o Novenmber 8, 1991 - Visual sweep for ordnance on site
roadways completed. To date, 5 ordnance itens
identified as potantially live by EOD.

C) Next Steps

o November 11, 1991 - Begin PCB wipe-sampling within
scrap piles in praperation for segregation.

o Begin on-site scrap segregation November 13, 1991.

o Transport live ordnance to Ravenna for disposeal,
EOD to continue ordnance swaep as scrap segregation
progreasses.

D) Key Issuas

o High intereat with respect to local media and
Congressman Sawyer's office.

IV. COST INFORMATION

Budgeted To Date Remaining

TAT 24,000 9,074 14,926






